DATES FOR OPEN CWIP ACTIVITIES Database Run Date: — 5/1/2017

Activity # Activity Title Next Big Date 1 Date 2 Date 3 Date 4 Date 5 Date 6 Date 7 Date 8
Date
010256 2016 HML Projects, NOS Charleston, SC 14-Apr-17 14-Apr-17
010237 4th Gen LEOLUT with MEOLUT 31-Jul-17 31-Jul-17  13-Sep-17 07-Dec-17 30-May-18
010006 AWIPS Product Improvement (Software AWIPS "2") 08-Dec-11 08-Dec-11
010202 CAO WRC Seattle, WA - Building 8 Roof Replacement 28-Feb-16 28-Feb-16
& NDC Space
010013 Comprehensive Large Array Data Stewardship System  30-Jun-17 30-Apr-04 07-April-06 ~ 21-Oct-08 10-Jul-12 17-Apr-2015 30-Jun-17
(CLASS)

010014 CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) 31-May-16 31-May-16

010158 Deep Space Climate Observatory (DSCOVR) 28-Oct-15 28-Oct-15
010204 ESPC LAN Network and IT Infrastructure 31-Dec-17 31-Dec-17
010173 ESPC NDE 2.0 AND PDA Build-out at CBU 31-Dec-17 31-Dec-17
010182 ESPC NDE 2.0 Development 31-Dec-17 31-Dec-17
010231 Fairbanks CDAS Power Plant Rehabilitation 01-Sep-17 01-Sep-17
010206 Fairbanks CDAS Redesign Vehicle Maintenance & 31-Dec-17 31-Dec-17

Storage Facility

010205 Fairbanks CDAS Road Repairs Phase IV 31-Dec-16 31-Dec-16

Report #: CWIPDB 114 Note - Data as of: GL period of 4/30/2017

Page 1 of 8
and CBS trans date of 4/30/2017



DATES FOR OPEN CWIP ACTIVITIES Database Run Date:  5/1/2017

Activity # Activity Title Next Big Date 1 Date 2 Date 3 Date 4 Date 5 Date 6 Date 7 Date 8
Date
010250 Fairbanks CDAS UPS Replacement & Electrical Renewal 28-May-18 28-May-18
010024 FSV6 - Reuben Lasker 30-Apr-14 30-Apr-14
010246 GFDL Emergency Generators for Data Center 30-Sep-18 30-Sep-18
Renovation
010028 GOESR 04-May-17 04-May-17 30-Sep-18 30-Sep-20 31-Dec-25
010029 GOES-N SERIES 30-Sep-15 30-Sep-15
010265 Heating Ventilating & AC Upgrade - NWS WFO 01-Apr-18 01-Apr-18
Detroit, MI
010247 HIHWNMS Visitor Center Lead Containing Paint 15-Sep-18 15-Sep-18

Removal Projects

010187 INTERGRATED MISSION MONITORING SYSTEM 05-Apr-17 05-Apr-17
010119 Jason 3 Ground System 31-May-16 31-May-16
010146 Jason-3 Altimetry Mission 30-Sep-16 30-Sep-16
010133 JPSS 23-Sep-17 01-May-12 22-Feb-13  20-Aug-13 31-Oct-13  23-Sep-17  31-Dec-22 30-Sep-26  30-Sep-31
010196 Nancy Foster Capital Improvements 01-Mar-20 01-Mar-20
010207 NESDIS Administrative LAN (Local Area Network) 15-Mar-18 15-Mar-18

Consolidation
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010240 NESDIS Wallops Island, VA CDAS Utility Building 31-Mar-17 31-Mar-17

Exercise Area

010223 NESDIS Wallops Island, VA WCDAS Main Telecom 31-Mar-17 31-Mar-17
Room Alteration

010045 NEXRAD Product Improvement - Dual Polarization 30-Jun-13 30-Jun-13
(Hardware and Software)

010244 NGS Network Attached Storage Refresh 01-Dec-16 01-Dec-16

010177 NMFS Galveston, TX - Seawater Treatment Facility 29-Dec-17 29-Dec-17

010058 NMFS La Jolla, CA - Lab Replacement 21-Aug-13 21-Aug-13

010147 NMEFS La Jolla, CA - Seismic/ADA/Life Safety, Etc 15-Jan-15 15-Jan-15

010162 NMFS Miami, FL - SEFSC Necropsy Laboratory 22-Aug-14 22-Aug-14
Renovation

010210 NMFS Montlake Multi-Building Roof Replacement 30-Jul-16 30-Jul-16
Project

010153 NMFS Narragansett, Rl - HVAC Renovation 01-Dec-18 01-Dec-18

010064 NMFS Pascagoula, MS - Laboratory Replacement 30-Aug-09 30-Aug-09

010188 NMFS Sandy Hook Highlands, NJ - Laboratory Office 30-Jun-17 30-Jun-17
Annex

010179 NMFS Seattle, WA - NWFSC Montlake Misc. 30-Jul-16 30-Jul-16

Repairs/Upgrades

Report #: CWIPDB 114 Note - Data as of: GL period of 4/30/2017
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Activity #

010201

010251

010155

010152

010216

010067

010212

010172

010199

010226

010233

010213

010214

Report #: CWIPDB 114

Activity Title

NMFS Seattle, WA - South Building Roof & HVAC

NMFS Seawater System Repair Project, Sandy Hook,

NJ

NMFS Woods Hole, MA - Berthing

NOAA CAO Silver Spring, MD - ARCHIBUS

NOAA Diving Center Facility Improvement

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Okeanos Explorer - Capital Improvements

NOAA P-3 Service Life Extension Project (SLEP)

NOAA SHIP - Fairweather Capital Improvements

NOAA SHIP - Rainier Capital Improvement

NOAA Ship Bell M Shimada Capital Improvements

NOAA Ship Henry Bigelow - Capital Improvements

NOAA Ship Oscar Sette - Capital Improvements

Next Big
Date

30-Jul-16

30-Dec-16

30-Jun-18

29-May-18

30-Jun-17

08-Apr-17

31-Dec-25

30-Sep-18

31-Dec-25

31-Dec-25

31-Dec-21

31-Dec-21

31-Dec-21

Date 1

30-Jul-16

30-Dec-16

30-Jun-18

15-Aug-15

30-Jun-17

08-Apr-17

31-Dec-25

30-Sep-18

31-Dec-25

31-Dec-25

31-Dec-21

31-Dec-21

31-Dec-21

Date 2

31-Mar-16

Note - Data as of: GL period of 4/30/2017
and CBS trans date of 4/30/2017

Date 3

29-May-18

Date 4

Date 5

Database Run Date:

Date 6

Date 7

Date 8

5/1/2017
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Activity #

010184

010215

010239

010252

010185

010254

010130

010080

010230

010227

010157

010203

010241

Report #: CWIPDB 114

Activity Title

NOAA SHIP Thomas Jefferson - Capital Improvement

NOAA Solar Irradiance, Data and Rescue (SIDAR)
Program Total Special solar Irradiance Sensor (TSIS)

NOAA's Oscar Dyson Capital Improvements

NOAA's Pisces Capital Improvements

NOS Beaufort, NC - CCFHR Seawall Repair, ETC

NOS Cooperative Oxford Lab - HVAC/Geothermal
System for Main Lab Bldg

NOS Galveston, TX - FGNMS Building 216 Renovation

NOS Mobile, AL - Gulf of Mexico Disaster Response
Center

NOS Office of Coastal Management Charleston HVAC
Control/HVAC Upgrade

NOS Stellwagen Bank NMS MOC/Boathouse
Renovation, Scituate. MA
NSOF Central Plant Upgrade

NWFSC AC Upgrade/Freezer Room

NWFSC FY 16 Repairs at Montlake Campus

Next Big
Date

20-Jul-20

30-Aug-17

31-Dec-20

31-Dec-20

15-Jul-15

30-Jan-18

01-Dec-18

03-Oct-11

26-May-17

23-Sep-17

30-Sep-16

30-Jul-16

30-Jun-17

Date 1 Date 2

20-Jul-20

30-Aug-17

31-Dec-20

31-Dec-20

15-Jul-15

30-Jan-18

01-Dec-18

03-Oct-11

26-May-17

23-Sep-17

09-Apr-15 30-Sep-16

30-Jul-16

30-Jun-17

Note - Data as of: GL period of 4/30/2017

and CBS trans date of 4/30/2017

Date 3

Date 4

Date 5

Database Run Date:

Date 6

Date 7

Date 8

5/1/2017
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010209 NWFSC Manchester Saltwater Stabilization Project 30-Dec-17 30-Dec-17

010219 NWS HVAC Replacement for Guam WFO 28-Apr-17 28-Apr-17

010225 NWS National Hurricane Center, Miami, FL Roof & 01-Jul-16 01-Jul-16

HVAC Condenser Replacement

010222 NWS National Logistic Support Center/National 31-Dec-15 31-Dec-15
Reconditioning Center

010121 NWS Tuscaloosa, AL (Water Resource Center) 14-Feb-14 14-Feb-14

010236 NWS Weather Forecast Ofc, Flagstaff, Az, 01-Jul-17 01-Jul-17
Replacement of Bldg HVAC

010229 NWS Weather Forecast Office (WFO), Cleveland, HQ 01-Sep-16 01-Sep-16

010261 NWS WFO San Juan, PR - HVAC Upgrades 01-Jan-18 01-Jan-18

010245 OAR/AOML Miami Lab First Floor Admin Area 15-Mar-17 15-Mar-17

Renovation

010224 OMADO Ketchikan, AK Trestle Upgrade Project 30-Sep-18 30-Sep-18

010217 OMAO NOAA'S Gordon Gunter Capital Improvement 31-Dec-20 31-Dec-20

010235 OMAO NOAAS Ronald Brown Capital Improvements 31-Dec-20 31-Dec-20

010142 OMAO Norfolk, VA - MOC-A Bulkhead Replacement 28-Feb-12 28-Feb-12
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Page 6 of 8
and CBS trans date of 4/30/2017



DATES FOR OPEN CWIP ACTIVITIES Database Run Date:  5/1/2017

Activity # Activity Title Next Big Date 1 Date 2 Date 3 Date 4 Date 5 Date 6 Date 7 Date 8
Date

010197 OMADO Ship Hi'ialakai Capital Improvement 31-Dec-20 31-Dec-20

010232 ONE STOP 03-Jul-17 03-Jul-17

010186 Oregon Il Capital Improvement 30-Sep-17 30-Sep-17

010094 Palau Construction 05-Oct-17 05-Oct-17

010097 POLAR METOP 30-Sep-18 31-Mar-14 24-Apr-13 31-Sep-18

010191 Polar-Orbiting Environmental Satellites (POES) back- 30-Mar-17 30-Mar-17

up and Restore System

010137 Product Distribution and Access (PDA) 31-Dec-17 31-Dec-17

010234 Radio Frequency Interference Monitoring System 30-Nov-18 30-Nov-18
(RFIMS)

010262 Rebuilding of the NMFS Milford Biological Lab, 30-Dec-17 30-Dec-17
Milford, CT

010263 Replace Two Computer Air Conditioning Units (CRAC) 01-Jan-18 01-Jan-18
WFO Honolulu

010260 Replacement of Building HVAC Systems - NWS WFO, 01-Jul-18 01-Jul-18

Dodge City, KS

010258 Replacement of Building HVAC Systems - NWS WFO, 01-Jul-18 01-Jul-18
Glasgow, MT
010259 Replacement of Building HVAC Systems - NWS WFO, 01-Jul-18 01-Jul-18

Hastings, NE

Report #: CWIPDB 114 Note - Data as of: GL period of 4/30/2017
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Activity #

010257

010255

010264

010253

010114

010248

010249

010242

010243

010171

010218

Report #: CWIPDB 114

Activity Title

Replacement of Building HVAC Systems - NWS WFO,
Medford, OR

Replacement of HVAC Systems and Misc. Repairs -

NWS WFO, Jackson, MS

Storm Readiness Projects - WFO, Guam

Upper Air Observations: Wind Profiler

Wallops CDA Electrical Distribution Upgrade

Wallops CDAS Groundwater Supply for Cooling Plant

Wallops CDAS Paving Repairs

Window Replacement on South Fagade of WRC

Building 32

WRC Building 33 Lean to Roof & Roof Drain
Replacement

WSO Chuuk Construction

WSR-88D Service Life Extension Program (SLEP)

102

Next Big
Date

01-Jul-18

01-Apr-18

01-Apr-18

30-Sep-19

31-Jul-16

03-Nov-17

30-Jun-18

31-May-17

01-Oct-17

30-May-17

02-May-17

Date 1 Date 2 Date 3 Date 4

01-Jul-18

01-Apr-18

01-Apr-18

30-Sep-19

31-Jul-16

03-Nov-17

30-Jun-18

31-May-17

01-Oct-17

30-May-17

02-May-17 30-SEP-23

Number of Open CWIP Activities

Note - Data as of: GL period of 4/30/2017

and CBS trans date of 4/30/2017

Date 5

Database Run Date:

Date 6

Date 7

Date 8

5/1/2017
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